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Accordingly, the following changes are made:

1. Under Section B — Supplies/Services and Prices/Costs, Items 0007 and 0008 are revised to
show an increase to Item 0007 of $543,255.00 from $5,222,579.00 to $5,765,834.00 and an
increase to Item 0008 of $162,270.00 from $717,242.00 to $879,512.00. Therefore, Items 0007
and 0008 are revised to read as follows:

ITEM DESCRIPTION QTY UNIT PRICE AMOUNT

0007  CLIN 0700 — Customized Product Solution - 1 LOT  $5,765,834.00  $5,765,834.00
OPTION - Configuration and Integration of
Network and Element Management Capability
at all Far East locations

0008  CLIN 0700 — Customized Product Solution - 1 LOT § 879,512.00 $ 879,512.00
OPTION - Configuration and Integration of
Network and Element Management Capability
at all Bahrain locations

2. Under Section H — Special Contract Requirements, the clause entitled “Partial Payments™ is
modified to add the following:

Tivoli Netview Implementation and Tivoli Netview and Ciscoworks Software Payment
Method: The price increase of $705,525.00 will be distributed between two regions (Far
East and Middle East) and made in conjunction with the final Base Design Plan (BDP)
deliverable for the Yokosuka and Bahrain sites.

3. Under the document “Notional Architecture Framework”, paragraph 2.3(d) is revised to read
as follows:

d. Network Management. EDS has revised their decision from using HP Openview to
using NetView as the network management suite. Cisco Works will be used to support the
management of Cisco products in the architecture.

3. The above changes result in an increase to the overall price of order NS40 by $705,525.00
from $118,982,085.75 to $119,687,610.75. The above changes result in no change to the
schedule. Except as modified herein, all other terms and conditions of order NS40 remain
unchanged and in full force and effect.
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